

White-label delivery at Oyelabs. Every client project starts with a kick-off call within two working days of the signed contract. The project manager books the call and shares the agenda with the client one day before. During the call we confirm the brand assets, the app store accounts and who signs off each milestone.

Handover checklist. Before handover the QA lead runs the full regression suite on the release build and records the results in the client's tracker. The project manager sends the handover pack: the source repository link, the build credentials vault entry, and the support terms. A handover is complete only when the client confirms in writing.